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CCR No. 96-1069 Logged Date 9/05/96 Rev. - Request Type CCR

Priority Routine|:| Urgent EmergencyD Affected Release Change Class |1

Title (description)
Load XRP-IlI and relocate “sdps2”

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Workstation Summary CCR 96-942: XRP-11 software host

VCATS

RTM Change |:| Start New Baseline |:|

Problem

CCR 96-942 should have been disapproved after it was determined that “kongkong” could not be used to host
the Release A ddlivery version of the XRP-11 Basaline Manager in the EDF, but it resulted in PRS incident
960821036. This PRS incident needs to be cancelled and a new SPARC 20/Solaris 2.4 host needs to be found.

Proposed Solution

NOTE: sdps2 will continue to host 1Q software (CCR 96-744) and McCabe tools (CCR 96-1038), so schedule
down time with Bobby Gill (regarding I1Q use) and Jack Stout (regarding McCabe use).

1) See Jack Eisenstein if alocation is needed, then rel ocate sdps2 from 3039 to the computer room.

2) Replace sdps2 with an Xterminal in room 3039, (to be authorized and provided by Les Wheeler).

3) Add a64 MB simm from the loaner pool (see Craig Johnson or Paula Aiello) to sdps2 for 128 MB total.

4) Obtain the latest Release A developed version of XRPII baseline manager and Harvey Privor’s existing
database (on “drlector”) from Alex Schuster and install on sdps2. Alex has details on setting up the permissions
and configuration files to allow Harvey Privor and Randy Dalnekoff to use the XRP-11 software on sdps2.

5) The current XRP-11 copy that Harvey uses on “chaos’ can be deleted after the conversion is successful.

Jack Stout has agreed to batch long McCabe runs in the evenings if performance becomes an issue.

Impact Analysis:

Organizations Affected: BOO |:| Contracts I:' ESO I:' FOS I:' M&O
QA Rel. A Rel. B Rel. IR1 I:' MRS SMO I:' Subconts |:|

Al D Other
Cost: None Small |:| Medium I:' Large |:|

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Tom Suhrstedt
Signature Date
Office MRS Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:

CCB Chairperson

Signature Date




